

DATE : 1715Z 31 MAR 59

SECRET

TO : DIRECTOR

FROM : []

ACTION: BPD (1,2,3,4,5,6,7,8)

INFO : S/C (9)

VP.

TOR: 1946Z 31 MAR 59

DOCUMENT NO. _____
 NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
 CLASS. CHANGED TO: TS S 0 2011
 NEXT REVIEW DATE: _____
 AUTH: HR 70-2
 DATE: 3/6/81 REVIEWER: []

ROUTINE

IN 0692

TO []

INFO

CITE

25X1
25X1

1. THIS MESSAGE FOR GENE KIEFER.
2. SUBJECT: TASK CHANGE RECORD NBR 3.
3. IN ACCORDANCE WITH THE AGREEMENT REACHED BETWEEN THE CUSTOMER AND THIS CONTRACTOR DURING THE TECHNICAL MEETING HELD ON 24 MAR 59, THE ADDED TASKS LISTED BELOW ARE IN WORK OR PLANNED FOR THE IMMEDIATE FUTURE. THIS INFORMATION IS IN AGREEMENT WITH THE DATA GIVEN TO YOU BY [] AT THE REFERENCED MEETING.

ELECTRONIC MODEL PROGRAM

(1) MODELS TESTS (16 FEB - 6 MAR, COMPLETED)

ENGINEERING DIRECT LABOR
 ENGINEERING DIRECT CHARGES
 FACTORY DIRECT LABOR
 MANUFACTURING DIRECT CHARGES
 MATERIAL

SUBTOTAL

(2) (A) MODELS MODIFICATIONS (7 MAR - 20 MAR, COMPLETED)

SECRET

S E C R E T

25X1A

PAGE 2

ENGINEERING DIRECT LABOR

FACTORY DIRECT LABOR

MATERIALS

TOTAL MODIFICATION

(B) MODELS TESTS (13 MAR - 6 APR, IN WORK)

ENGINEERING DIRECT LABOR

ENGINEERING DIRECT CHARGES

FACTORY DIRECT LABOR

MANUFACTURING DIRECT CHARGES

TOTAL TESTS

SUBTOTAL

(3) (A) MODELS MODIFICATIONS (7 APR - 20 APR, PLANNED)

ENGINEERING DIRECT LABOR

FACTORY DIRECT LABOR

MATERIALS

TOTAL MODIFICATION

THIS ESTIMATE IS BASED ON APPROXIMATELY 60 PER CENT OF

(2) (A) ABOVE.

(B) MODELS TESTS (21 APR - 15 MAY, PLANNED)

ENGINEERING DIRECT LABOR

ENGINEERING DIRECT CHARGES

FACTORY DIRECT LABOR

MANUFACTURING DIRECT CHARGES

TOTAL TESTS

UBTOTAL

THIS ESTIMATE IS BASED ON THE SAME LEVEL OF EFFORT BEING

EXPENDED AS OUTLINED IN (2) (B) ABOVE. THIS PERIOD IS FOR
ONE WEEK LONGER.

S E C R E T

25X1A

024 (IN 06921) PAGE 3

25X1

TOTAL TCR NBR 3

4. AS RECOGNIZED BY THE AGREEMENT REFERENCED ABOVE, THIS WORK REPRESENTS INCREASED TASK OVER THAT ORIGINALLY CALLED FOR: THEREFOR CONTRACTOR SUBMITS THE FOLLOWING SUMMARY OF CHANGES TO THE CONTRACT WITH THE CUSTOMER:

ESTIMATED COST FEE TOTAL PRICE

25X1

BASIC TASK

✓ TCR NBR 1 (ENGINE DUCT)

✓ TCR NBR 2 (INITIAL ELECT.
MODEL TESTS & MODIFICATIONS)

unplan TCR NBR 3 (DESCRIBED HEREIN)

F m/h +

END OF MESSAGE

25X1

F MAR

S E C R E T